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Public 1st Quarterly Report 
  

Date of Report: 1st Quarterly Report – January 29, 2021 

Contract Number:  693JK32010008POTA 

Prepared for: USDOT  

Project Title: Pre-Commercial Development and Field Testing of a Portable Mercaptan Sensing 

Device for Gas Industry Applications 

Prepared by:  NYSEARCH/Northeast Gas Association  

Contact Information:  Daphne D’Zurko; 973-265-1900, ext. 214; ddzurko@northeastgas.org 

For quarterly period ending:  December 31, 2020 

 

1: Items Completed During this Quarterly Period: 

As we are awaiting completion of an earlier Phase of this project that triggers our NYSEARCH 

members cofunding for this contract, we have no tasks completed for this work during this 

Quarterly Period. We are working diligently to complete the earlier tasks so that we can proceed 

in Quarter 2 as discussed and planned with PHMSA. 

 

2: Items Not-Completed During this Quarterly Period: The project is behind schedule.   

 

Item 

# 

Task 

# 

Activity/Deliverable Title Federal 

Cost 

Cost 

Share 

1 1.1 Sensor Performance Review Detailed review of 

sensor field 

performance by 

component 

$0 $0 

2 2-A NYSEARCH Project 

Management 

Technical 

management of 

Project 

$0 $0 

3 3-A Reporting Submit First 

Quarterly Report 

$0 $0 

 

3: Project Financial Tracking During this Quarterly Period: 

 

QUARTERLY PAYABLE MILESTONES/INVOICES - 693JK32010008POTA 
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4:  Project Technical Status  

No planned tasks were addressed during this quarter because of requirement to complete earlier 

project. We are optimistic that we can address 1st quarter tasks starting in March 2021. 

 

5: Project Schedule   

The project is behind schedule by one to two quarters.  

 

6.  BUSINESS ISSUES 

Our paperwork with NYSEARCH funders (50% cofunding) is finalized but we are awaiting a 

GO/NO-GO milestone review which will likely happen by end of February 2021. Despite the 

pandemic, the interest for this project is high and one of our funders is hosting the field tests 

needed to complete one of two pieces remaining in the prior project. Our Sub-contractor, 

University of California-Davis (UCD) is working diligently to bring results to the table for our 

NYSEARCH funders as well as the Final Report. The NYSEARCH project manager spent 

considerable time between October 2020 and January 2021 coordinating the online 

demonstrations that led to field tests and field test information for PGE and UCD. All work is 

going ahead as planned; just behind the PHMSA/NGA schedule. 

 


